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Receipt of Funds        POD’s Comments 

PPMD should be included in this process.  Specifically the Program Analysts’ 
(PA) responsibilities need to be identified.  The PDT has not been established, so 
they are not part of the process of setting up[ CEFMS/P2 relationships.  
Recommend the resource providers be part of this process to confirm peliminary 
budget if PDR has not yet been established.  Response:  Rejected - document written 
to apply to all USACE organizations; for example, PPMD does not exist in all 
MSCs/Labs/Centers.This process does not discuss contingency, S&A or other type of funds.  
Response:  Rejected - ‘Scope’ pertains to all types of funds. 

Presently the PA manages the tracking and approval process as funds flow through 
Resource Management.  Response: Rejected - see response above, document written to 
apply to all USACE organizations (PAs may not exist in all USACE organizations; also, 
where they do exist - they may not perform similar functions and this document was 
written to apply to all USACE organizations). 

Funds Distribution needs to be added to this process or be made into its own process.  
Response: Proposed change rejected -distribution of funds accomplished by P2. 

 

Scope 

This process defines procedures for receipt, documentation, CEFMS entry and notification of 
funding in support of work performed by USACE Activities.  These procedures address all funds 
received through a Funding Authorization Document, Customer Order etc., Response: See 
reworded master document which could be received as Cost Shared/Contributed funds/in-kind 
services from sponsors/customers. 

Funds received through the Operating Budget are covered in  Departmental Overhead & Support 
Service Organizations[PROC1023]. 

Policy 

ER 5-1-11[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

ER 37-1-26[http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-1-26/entire.pdf] 

ER 37-2-10[http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-2-10/part1.pdf] 

ER 37-345-10[http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-345-10/entire.pdf] 
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Responsibility 

The Resource Management Office/Directorate (RM) is responsible for receiving all funding 
documents. 

The Resource Management Officer is responsible for ensuring accurate recording in CEFMS 
under the appropriate program (e.g., MILCON, GI/CG).  

The CEFMS project work item responsible employee or alternate responsible employee(s) can 
designate originators, approvers and certifiers for their funded work item(s).  

Distribution 

CEFMS Project Work Item Responsible Employee* 

Program Manager (PgM) 

Project Manager (PM) 

Resource Management Office* 

Ownership 

The BP/P2 Program Office is responsible for ensuring that this document is necessary, that it 
reflects actual practice, and that it supports corporate policy. 
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System References  

Acronyms and Glossary[REF1001] 

CEFMS Users Manuals Online[http://rmf31.usace.army.mil/cefmsdoc/] 

Contingency  Funds, Project Level[REF1011]. 

Financial Management[REF1032] 

Initiating a Project in P2[PROC1005]. 

Work  Acceptance[PROC1016]. 

Project Execution and Control[PROC1017]. 

Resource Estimate Development[PROC1003]. 

Activity Preface 

Process should include coordination with the technical elements or support offices to 
confirm the work before funds are actually accepted by the Resource Management Office.  
Response: Correct, already covered in ‘Work Acceptance’  

This process is performed whenever funds or funding documents   Response:  Rejected - 
FADs and Customer Orders were utilized to provide clarify are received.  The project for 
which funds or in-kind services are received should be entered in P2 prior to using this process:  
Initiating a Project in P2[PROC1005].  By entering the project in P2, the PM and resource 
providers or Response: Rejected - A PM will always be an important member of the PDT; 
however, resource providers will generate nominate a subordinate and communicate their 
issues/concerns with their representative PDT will be establishing the manner in which they 
want to manage and report on the project including the one-to-one and one-to-many relationships 
that will exist between P2 and CEFMS.  P2 will generate PR&Cs information for CEFMS in 
accordance with these relationships.  The PM and resource providers or Response: Rejected - 
See response above regarding PM’s participation on a PDT and a resource provider’s 
responsibilities PDT will need to plan carefully to ensure they are establishing the P2/CEFMS 
relationships that will allow them to obtain financial management data needed by the PDT, 
including the customer and resource providers Response:  Rejected - resource providers are 
generally not part of a PDT (however, they do nominate someone from their organization 
to represent them).  Refer to  Financial Management[REF1032]. 

Districts need to have the flexibility to setup the P2/CEFMS relationships at the level they 
choose as to avoid being overburdened by too many work items and PR&Cs.  Refer to 
Resource Estimate Development Process (PROC1003) under Project Delivery Team 
activity number 2. Response:  Rejected - see response to comment in ‘Resource Estimate 
Development’ 
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If this is the initial receipt of funds for the project or the receipt of new Fiscal Year funds for an 
on-going project, you will return to  Initiating a Project in P2[PROC1005]  to complete required 
processes and move into the Project Planning Phase.  If you are recording on-going collections of 
advance amounts/in-kind services from sponsors you will continue to execute the project in 
accordance with  Project Execution and Control[PROC1017]. 

Resource Management Office 

1. Record the funds/in-kind services in CEFMS under the appropriate program.  For cost 
shared/in-kind services you must establish a Cost Share Control Record and a Sponsor’s 
Advance Account. 

Refer to  Section 6, Funding, of the CEFMS Users 
Manual[http://rmf31.usace.army.mil/cefms/doc/user_manuals/funding.pdf]. 

Refer to  Section 26, Cost Sharing, of the CEFMS Users 
Manual[http://rmf31.usace.army.mil/cefms/doc/user_manuals/sec26-cost-share.pdf] 

If FAD, goto task #5.  Otherwise, goto task #2.   

2. Notify CEFMS Project Work Item Responsible Employee to technically approve.   

CEFMS Project Work Item Responsible Employee 

3. Technically approve the customer order in CEFMS. 

The project work items are attached to the customer order during the technical approval 
process.  Refer to  Section 6, Funding, of the CEFMS Users 
Manual[http://rmf31.usace.army.mil/cefms/doc/user_manuals/funding.pdf]. 

Resource Management Office 

4. Financially approve and accept the customer order in CEFMS. 

Refer to  Section 6, Funding, of the CEFMS Users 
Manual[http://rmf31.usace.army.mil/cefms/doc/user_manuals/funding.pdf]. 

5. Notify CEFMS Project Work Item Responsible Employee & PM that the project work item 
has been funded. 

CEFMS Project Work Item Responsible Employee 

6. Designate alternate responsible employees for the project work item. 

Refer to  Section 6, Funding, of the CEFMS Users 
Manual[http://rmf31.usace.army.mil/cefms/doc/user_manuals/funding.pdf]. 
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End of activity. 

Ensure P2 can track use of revolving funds.  Currently there is no capability in PROMIS to 
track these types of projects.  Response:  The BP team will reviewe and respond. 

Be sure to put process call outs at the start and end of every Process flowchart.  Each 
flowchart should be able to stand on its own and assist users in moving through the 
processes.  Every flowchart should have a title block identifying the process title and 
number.  Response:  Rejected - Oracle Tutor does not support this functionality. 
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